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• COT baggies up last Friday
 Some problems with baggy seals; new pressure distribution due to SVX & COT

volumes now being separated, resolved
 SVX cooled down; checkout in progress
 COT testing with HV on

• Moved SW arch in Friday (<2 weeks); moved out NW arch
• While old CPR/CCR chambers stripped Monday, Tuesday:

 CSL upgraded
 Motor generator maintenance started Tuesday

• MG4 (test stands) done
• MG2 (west) new; no maintenance
• MG1 (east) shut down Wed. afternoon and Thurs. morning
• MG3 (SVX, CMP, CMX, BMU) shut down Friday

• Real fire alarm yesterday
 Thank you for evacuating promptly!
 Smoke in collision hall in SW corner set off VESDA, but dissipated quickly
 Had to get firetrucks manually; FIRUS failed site-wide (now fixed)
 Initially suspected MG2 power on (east), but may be west plug CAEN card which is

malfunctioning
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• Friday–coordinate warmup of SVX & COT
 Repair Suva™ leak near tank in pit west alcove
 Fix minor SVX problems over weekend (one COT problem?)
 Close back up on Monday and cool down
 Finish checkout of SVX and COT, then close west endplug

• Early next week: start Ar/Ethane to muon chambers
• Monday, October 18: Start west low β quad support installation (materials and

fabrication week late)

• October 19–22?: Close east endplug

• Friday, October 22?: Close NW arch & north muon wall; move support and
forklift to east side

• Monday October 25?: Open north muon wall & NE arch
• October 26–28?: Finish east low β quad support installation

• November 5 or 8: Close NE arch; CPR/CCR work done

• November 8–15: Solenoid checkout, then COT Ar/CO2 field on tests

• November 22: Shutdown done
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